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Contract GS00Q17AJC0008 
Modification PO 01 
 
Block 14 Continued: 
 
The purpose of this modification is to provide incremental funding and make 
administrative changes: 

  
1. Administrative changes: 

a. Section F.3 Deliverable 11 date of delivery changed to 10th calendar day of 
the next month. 

b. Attachment B is updated to reflect incremental funding changes. 
 

2. Incremental funding for this modification is as follows: 
a. INCREASE CLIN 0001 by  

 
b. INCREASE CLIN 0002 by . 

 
3. All other terms and conditions remain unchanged and in effect. 

 
SUMMARY OF COST IMPACT OF ABOVE CHANGES 

 
• The total funding obligated under this Contract is increased by  from 

 to . 
 

• The total estimated cost/price of the Contract remains unchanged at $45,385,710.00. 
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